SIGNATURE PAGE


P-36-2026

To the Monmouth County Board of County Commissioners:

**THE UNDERSIGNED HEREBY DECLARES THAT
I (WE) HAVE CAREFULLY EXAMINED THE SPECIFICATIONS.
I (WE) HEREBY CERTIFY PRICES QUOTED ARE IN ACCORDANCE
WITH YOUR REQUIREMENTS.**

Company Name: Colliers Engineering & Design, Inc.
(PRINT)

Preparer's Name: Michael Quirk, PE
(PRINT)

Signature:  10/28/2026
(DATE)

Address: 101 Crawfords Corner Road, Suite 3400
Holmdel, NJ 07733

Telephone No.: 732 383 1950

Fax No.: 732 383 1984

E-Mail Address: michael.quirk@collierseng.com
(This should be the email where Contracts would be sent)

Contact Person: Michael Quirk, PE

FEIN: [redacted]
(Federal Employee ID)

BRC: [redacted]
(Business Registration Certificate)

(Revised 2/2017)

Colliers
Engineering
& Design

P-36-2026

PROJECT COST & WORK HOUR PROPOSAL FORM

PROFESSIONAL ENGINEERING SERVICES REGARDING THE INSPECTION AND CONTRACT ADMINISTRATION FOR THE ROADWAY IMPROVEMENTS TO THREE BROOKS ROAD FROM US HIGHWAY 9 TO COUNTY ROUTE 55 (HALLS MILL ROAD) AND THE REPLACEMENT OF BRIDGES F-26, F-27, AND F-28 IN THE TOWNSHIP OF FREEHOLD, MONMOUTH COUNTY, NEW JERSEY

TASK	DESCRIPTION	PVII Principal In Charge	PVI Project Manager	PV Technical Manager/ Senior Project Professional	PIV Resident Engineer (8 hours/ day)	PIV Resident Engineer Overtime	PIII Asst Resident Engineer	PIV Asst Resident Engineer Overtime	PIV Sr. Tech / Sr. Inspector	ET4 Tech. / Insp.	ET3 Party Chief / Sr. Draftsman	Tech. Spec. Tech. Spec.	TOTAL HOURS	LABOR COST BY TASK
	Construction Management													
1	Construction Inspection (720 Calendar Days)				3,880					1,038			4,918	$589,419.23
2	Construction Administration		10										10	$2,652.00
	Contract Administration													
3	Meetings (Pre-con, Utility, Progress)	8	112									4	124	$33,056.14
4	Shop Drawing coordination/Review	2	30	20								8	60	$14,705.28
5	Testing Coordination/Review		30										30	$7,956.00
6	Change Order Review/Recommendation	4	60									20	84	$19,928.87
7	Contract Payment Review/Recommendation - 23 Payments		92									40	132	$29,598.40
8	As-Built Review and Preparation		24										24	$6,364.80
9	Progress Reports/Certifications		72									20	92	$21,694.40
10	County Project Closeout		42									20	62	$13,738.40
	Surveying Activities													
11	Control, Baselines, Grade Checks - 1 visits @ 8 hr/visit										8		8	$1,040.00
12	As-Builts		8								8		16	$3,161.60
	(a) Man Hours	14	480	20	3,880	0	0	0	0	1,038	16	112	5,560	
	(b) Maximum Direct Salary Rate (see Note 1)	$136.24	$102.00	$96.17	$45.52	$85.40	$50.28	$75.12	$48.13	$48.26	$50.00	$50.00		
	(c) Multiplier (See Note 2)	2.6	2.6	2.6	2.6	2.6	2.6	2.6	2.6	2.6	2.6	2.6		
	Total Labor Cost: (a)x(b)x(c)	$4,959.05	$127,296.00	$5,000.84	$459,180.54	$0.00	$0.00	$0.00	$0.00	$130,238.69	$2,080.00	$14,560.00	$743,315.12	$743,315.12

DIRECT EXPENSES		
Sub-Consultants (Specify Tasks)	$	-
	$	-
	$	-
SUBTOTAL - Sub-Consultants	$	-
Reproduction	$	1,000.00
Postage/Delivery	$	-
Transportation (Offsite Shop Review)	$	-
Out of Pocket Expenses	$	-
SUBTOTAL Misc. Expenses	$	-
TOTAL DIRECT EXPENSES	$	1,000.00

Note:
1. Direct Salary Rate should not include employee benefits.
2. Multiplier includes overhead, profit and employee benefits. (only one multiplier shall be used for all employees).
3. Labor Cost By Task = (Man-hour)x(Direct Salary Rate) x (Multiplier)
4. Direct expenses will be billed at ivoice costs (no profit or overhead)
5. Overhead shall include commutation, lodging, meals, and indirect expenses

TOTAL LABOR COST	$743,315.12
TOTAL DIRECT EXPENSES	$1,000.00
TOTAL PROJECT COST	$744,315.12