SIGNATURE PAGE

P-36-2026

To the Monmouth County Board of County Commissioners:

**THE UNDERSIGNED HEREBY DECLARES THAT
I (WE) HAVE CAREFULLY EXAMINED THE SPECIFICATIONS.
I (WE) HEREBY CERTIFY PRICES QUOTED ARE IN ACCORDANCE
WITH YOUR REQUIREMENTS.**

Company Name: T&M Associates
(PRINT)

Preparer's Name: Steven Wong, AICP, PP
(PRINT)

Signature: _____ November 2, 2026
(DATE)

Address: 11 Tindall Road
Middletown, NJ 07748

Telephone No.: 732.671.6400

Fax No.: 732.671.7365

E-Mail Address: info@tandmassociates.com
(This should be the email where Contracts would be sent)

Contact Person: Steven Wong, AICP, PP

FEIN: [redacted]
(Federal Employee ID)

STATE OF NEW JERSEY
BUSINESS REGISTRATION CERTIFICATE
FOR STATE AGENCY AND CASINO SERVICE CONTRACTORS

DEPARTMENT OF TREASURY/
DIVISION OF REVENUE
PO BOX 252
TRENTON, N J 08646-0252

TAXPAYER NAME:
T & M ASSOCIATES

TRADE NAME:

[redacted]#

CONTRACTOR CERTIFICATION#
[redacted]

ADDRESS
ELEVEN TINDALL RD
MIDDLETOWN NJ 07748

[redacted] DATE:
09/13/01

EFFECTIVE DATE:
03/21/66

Patricia A. Chiaccchis
Director, Division of Revenue

FORM-BRC(08-01)

This Certificate is NOT assignable or transferable. It must be conspicuously displayed at above address.

PROFESSIONAL ENGINEERING SERVICES REGARDING THE INSPECTION AND CONTRACT ADMINISTRATION
ROADWAY IMPROVEMENTS TO THREE BROOKS ROAD FROM US HIGHWAY 9 TO COUNTY ROUTE 55 (HALLS MILL ROAD)
AND THE REPLACEMENT OF BRIDGES F-26, F-27, AND F-28 IN THE
TOWNSHIP OF FREEHOLD, MONMOUTH COUNTY, NEW JERSEY
RFP #P-36-2026

Cost & Work Hour Proposal

TASK	DESCRIPTION	Div Manager PVII	Project Manager PVI	Resident Engineer PV	Resident/Staff Engineer PIV	Resident/Staff Inspector PIII	Surveyor ET5/ET3	CAD Tech ET5	Tech Typist	Total hr.	LABOR COST BY TASK (See Note 3)
	Construction Management										
1	Construction Inspection			40	50	3800				3890	$569,937.50
2	Contract Administration		10	40	100	100				250	$40,920.00
	Contract Administration										
3	Meetings (Pre-con,Utility,Progress) = 48 Meetings		15		48	24				87	$14,652.00
4	Shop Drawings / RFI Review = 25 Submittals				25	25				50	$7,562.50
5	Testing Coordination/ Review = 15 Reviews				15	8				23	$3,517.25
6	Change Order Review/Recommendation = 3 Reviews		3		6	9				18	$2,978.25
7	Contract Payment Review/Recommendation = 24 PC		24		24	24				72	$13,068.00
8	As-Built Review		8		10	16				34	$5,835.50
9	Progress Reports/ Certification = 24 Reports				24	12				36	$5,511.00
10	County Project Closeout		4	20	20	10				54	$9,685.50
	Surveying Activities										
11	Control, Baselines, Grade Checks			4			60	40		104	$14,025.00
12	As-Built			4			40	40		84	$11,275.00
	(a) Man-hours	0	64	108	322	4028	100	80	0	4702	**$698,967.50**
	(b) Direct Salary Rate (See Note 1)	$116.00	$88.00	$75.00	$57.00	$53.00	$50.00	$45.00	$35.00		
	(c) MULTIPLIER (See Note 2)									2.75	
	TOTAL LABOR COST: (a)x(b)x(c)	**$0.00**	**$15,488.00**	**$22,275.00**	**$50,473.50**	**$587,081.00**	**$13,750.00**	**$9,900.00**	**$0.00**		**$698,967.50**

DIRECT EXPENSES	
SUBCONSULTANTS (Specify Tasks)	
	$0.00
SUBTOTAL - Sub-Consultants	$0.00
Field Office	$0.00
Reproduction	$500.00
Postage/Delivery	$100.00
Transportation	$150.00
Out of pocket Expenses	$250.00
SUBTOTAL - Misc. Expenses	**$1,000.00**
TOTAL DIRECT EXPENSES	**$1,000.00**

*(*Hours Adjusted for full time construction and non-working days)*

NOTE:
1. Direct salary rate should not include employee benefits.
2. Multiplier includes overhead, profit and employee benefits. (Only one multiplier shall be used for all employees)
3. Labor cost by task = (Man-Hour)x(Direct Salary)x(Multiplier)
4. Direct expenses will be billed at invoice costs (no profit or overhead)
5. Overhead shall include commutation, lodging, meals, and indirect expenses.

TOTAL LABOR COST	**$698,967.50**
TOTAL DIRECT EXPENSES	**$1,000.00**
TOTAL PROJECT COST	**$699,967.50**