


**SIGNATURE PAGE**

**P-50-2024**

To the Monmouth County Board of County Commissioners:

**THE UNDERSIGNED HEREBY DECLARES THAT  
I (WE) HAVE CAREFULLY EXAMINED THE SPECIFICATIONS.  
I (WE) HEREBY CERTIFY PRICES QUOTED ARE IN ACCORDANCE  
WITH YOUR REQUIREMENTS.**


Company Name: T&M Associates  
(PRINT)  
Preparer's Name: Steven Wong, Vice President  
(PRINT)  
Signature:  1/21/2025  
(DATE)  
Address: 11 Tindall Road, Middletown, NJ 07748

Telephone No.: 732.671.6400




Fax No.: 732.671.7365

E-Mail Address: MRegan@tandmassociates.com  
\*\*\***(This should be the email where Contracts would be sent)**\*\*\*

Contact Person: Michael Regan, Senior Vice President

FEIN:   
(Federal Employee ID)

BRC: \_\_\_\_\_

STATE OF NEW JERSEY BUSINESS REGISTRATION CERTIFICATE FOR STATE AGENCY AND CASINO SERVICE CONTRACTORS		DEPARTMENT OF TREASURY/ DIVISION OF REVENUE PO BOX 252 TRENTON, N J 08646-0252
TAXPAYER NAME: <b>T &amp; M ASSOCIATES</b>	TRADE NAME:	
TAXPAYER IDENTIFICATION# 	CONTRACTOR CERTIFICATION# 	
ADDRESS <b>ELEVEN TINDALL RD MIDDLETOWN NJ 07748</b>	ISSUANCE DATE: <b>09/13/01</b>	
EFFECTIVE DATE: <b>03/21/86</b>		
FORM-BRC(08-01)	Director, Division of Revenue <small>This Certificate is NOT assignable or transferable. It must be conspicuously displayed at above address.</small>	



**Professional Engineering Services Regarding the Inspection and Contract Administration  
Replacement of Bridge S-14 on County Route 50 (Swimming River Road) over Swimming River  
in the Townships of Colts Neck and Middletown  
Monmouth County, NJ RFP #P-50-2024**

Cost & Work Hour Proposal											
TASK	DESCRIPTION		Project Manager PVI	Resident Engineer PV	Sr. Staff Engineer PIV	Staff / Resident Engineer PIII	Surveyor ET5/ET3	CAD Tech ET5	Tech Typist	Total hr.	LABOR COST BY TASK (See Note 3)
	<b>Construction Management</b>										
1	Construction Inspection			300	150	4000				4450	\$526,125.00
2	Contract Administration		78	100	50	200			50	478	\$70,330.00
	<b>Contract Administration</b>										
3	Meetings (Pre-con,Utility,Progress) = 54 Meetings		108	216	40	54				418	\$76,575.00
4	Shop Drawings / RFI Reviews = 20 Submittals		20	40	80	20				160	\$25,650.00
5	Testing Coordination/ Review = 15 Reviews			15		15				30	\$4,425.00
6	Change Order Review/Recommendation = 2 Reviews		8	16	12	12				48	\$7,860.00
7	Contract Payment Review/Recommendation = 25 PC		25	75	25	25				150	\$25,937.50
8	As-Built Review		8	40	16	16				80	\$13,260.00
9	Progress Reports/ Certification - 25 Progress Reports		16	50		13				79	\$14,347.50
10	County Project Closeout		4	40	10	10				64	\$10,790.00
	<b>Surveying Activities</b>										
11	Control, Baselines, Grade Checks			8			80	40		128	\$17,960.00
12	As-Built			8			40	40		88	\$11,960.00
	(a) Man-hours		267	908	383	4365	120	80	50	6173	\$805,220.00
	(b) Direct Salary Rate (See Note 1)		\$94.00	\$73.00	\$57.00	\$45.00	\$60.00	\$45.00	\$33.00		
	(c) MULTIPLIER (See Note 2)									2.50	
	<b>TOTAL LABOR COST: (a)x(b)x(c)</b>	<b>\$0.00</b>	<b>\$62,745.00</b>	<b>\$165,710.00</b>	<b>\$54,577.50</b>	<b>\$491,062.50</b>	<b>\$18,000.00</b>	<b>\$9,000.00</b>	<b>\$4,125.00</b>		<b>\$805,220.00</b>

DIRECT EXPENSES	
<b>SUBCONSULTANTS (Specify Tasks)</b>	
Key-Tech: Material Testing	\$20,000.00
<b>SUBTOTAL - Sub-Consultants</b>	<b>\$20,000.00</b>
Reproduction	\$1,000.00
Postage/Delivery	\$150.00
Out of pocket Expenses	\$500.00
<b>SUBTOTAL - Misc. Expenses</b>	<b>\$1,650.00</b>
<b>TOTAL DIRECT EXPENSES</b>	<b>\$21,650.00</b>

(\*Hours Adjusted for full time construction and non-working days)

- NOTE: 1. Direct salary rate should not include employee benefits.  
 2. Multiplier includes overhead, profit and employee benefits.  
 (Only one multiplier shall be used for all employees)  
 3. Labor cost by task = (Man-Hour)x(Direct Salary)x(Multiplier)  
 4. Direct expenses will be billed at invoice costs (no profit or overhead)  
 5. Overhead shall include commutation, lodging, meals, and indirect expenses.

<b>TOTAL LABOR COST</b>	<b>\$805,220.00</b>
<b>TOTAL DIRECT EXPENSES</b>	<b>\$21,650.00</b>
<b>TOTAL PROJECT COST</b>	<b>\$826,870.00</b>