

Cross Acceptance Timeline as of July 8, 2025

July 30, 2025	SPC approves release of Impact Assessment.
August 1, 2025	Public Comment Period on Impact Assessment begins.
August 6, 2025	SPC approves release of draft Statement of Agreements and Disagreements.
September 10, 2025	SPC approves release of Draft Final State Development and Redevelopment Plan and draft Infrastructure Needs Assessment.
September 16, 2025	Public Comment Period on Draft Final State Development and Redevelopment Plan Begins.
October 6 –10, 2025	SPC holds six Public Hearings (2 in person and 4 virtually). <ul style="list-style-type: none">• October 7th Burlington County Library• October 9th Morris County Training Academy• Virtual Meetings (4) TBD
November 26, 2025	Public Comment Period on Draft Final State Development and Redevelopment Plan, Impact Assessment and draft Infrastructure Needs Assessment Ends.
December 17, 2025	SPC Approves Final State Development and Redevelopment Plan, which includes the Final Infrastructure Needs Assessment.
January 2026	SPC begins to address proposed mapping changes.
February 24, 2026	Deadline for notice of SDRP adoption in NJ Register.
December 2026	SPC adopts updated State Plan Policy Map.